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1. SCOPE AND PURPOSE 
This report specifies the rules of an exercise in the development of decision support systems. Participants 
in the exercise are research groups from several countries. Coordination will take place at IIASA, the 
International Institute for Applied Systems Analysis in Laxen burg, Austria. 
The purpose of the exercise is to generate knowledge in methods for designing decision support systems 
and in the structural and functional properties of such systems. The participants hope to achieve this pur-
pose by means of the independent development of a number of decision support systems for one and the 
same planning situation and the subsequent comparative evaluation of the resulting systems. The exercise 
can thus be viewed as a purely empirical research effort. 
It should be emphasized again: the exercise has creation of knowledge and experience as its purpose 
and system development as its means. The systems that are to be developed do not have to be operational 
in a real-life situation. They are experimental systems for a prototype situation. The planning situation 
that has been selected, resource-constrained project scheduling, does seem to be eminently suitable in this 
context. It has three important advantages: 
(a) Virtually all operations researchers are to some extent familiar with questions of resource-
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constrained project scheduling. In the area of artificial intelligence there also is interest in this type of 
problem. 
(b) The planning situation allows for a simple description. More precisely, one can easily define a 
model that captures all the complexity of practical scheduling situations without being encumbered with a 
distressing amount of notational formalism. 
(c) The planning situation does not allow for a simple solution. That is, there is no efficient algorithm 
for solving the general resource-constrained project scheduling problem, and there is no hope that such an 
algorithm will ever be developed. One has to settle for some heuristic mixture of insight, interaction and 
algorithmics - which is what DSS is all about. 
To enable a comparison between the various systems, the participants have to conform to the rules of the 
exercise. These are detailed below. 
Section 2 presents an informal description of the decision situation, a formal specification of instances 
of the model, and suggestions for extensions of the decision situation. Section 3 mentions a number of 
functional properties of the systems; some of these are required, others are optional. Section 3 also deals 
with technical aspects. Section 4 describes the procedures of evaluating and publishing the results of the 
exercise. 
Appendix 1 gives a mathematical description of the primary decision situation. Appendix 2 contains an 
example of the input and output format. 
Potential participants in the exercise are encouraged to contact 
Dr. A. Lewandowski 
System and Decision Sciences 
IIASA 
A-2361 Laxenburg 
AUSTRIA 
or one of the authors of this report for further information. The authors are grateful to A. Lewandowski, I. 
Stanchev (Sofia), A. Wierzbicki (Warsaw) and a number of potential participants for their comments on 
drafts of this report. 
2. DECISION SITUATION 
2.1. Introduction 
The decision situation occurs in the planning department of an organization that runs several projects 
simultaneously. The planning department communicates both with the operational departments of the 
organization and, through the sales department, with the customers of the organization. 
The sales department supplies the planning department with orders to carry out a project. An order 
contains a project specification which describes the tasks constituting the project, the relations between 
the tasks, and the release time, the due date and the deadline of the project. The customers may also stipu-
late release times, due dates and deadlines for specific tasks. 
Within the operational departments, resources (e.g., personnel and equipment) are available to process 
the tasks during working hours. The processing of a task consists of the application of a function to an 
object. For example, the packing of a final product is a task, consisting of the application of the function 
'packing' to the object 'final product'. Processing times are deterministic but depend upon the resources 
that are used. For example, it may be that a function can be performed either by resource R 1 with speed 1, 
or by resource R 2 with speed 2, or by R 1 and R 2 together with speed 3. If a task requires 12 units of this 
function, then its processing time is either 12 or 6 or 4 time units, depending on the resources that are allo-
cated to it. 
The relations between tasks include simple precedence constraints; for example, 'painting' precedes 
'packing'. These are generalized by allowing the specification of a lower bound and an upper bound on 
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the waiting time between the completion of one task and the start of another one. Sometimes, there is no 
precedence constraint between tasks, but their simultaneous processing is impossible. This is the case if 
they require the same resource or if they apply to the same object. 
At the beginning of each production period, the planning department supplies the operational depart-
ments with schedules for that period. A schedule lists the tasks to be processed in that period and specifies 
for each task its starting time and the resources to be allocated to it. Although the planning department 
delivers schedules for a single production period, it must develop schedules for several periods in advance. 
During each planning session all uncompleted tasks of all projects are taken into account. 
During the production period, deviations from the schedules occur. Actual processing times may differ 
from those which were used to develop the schedules. Sometimes, an operational department fails to per-
form a task. In general, such tasks must be included in the schedule for a subsequent production period. 
Near the end of the production period, which is close to the beginning of the next one, the planning 
department receives a full report on the state of the production process. This report lists the completed 
tasks and the tasks that were scheduled for this period but will not be started in this period. Moreover, 
each resource which will be active at the beginning of the next production period is reported, together 
with the task then allocated to it and the time still to be spent on that task. The planning department has 
only a short period of time to produce the schedules for the next production period. A DSS should pro-
vide the means to quickly develop good schedules. 
In this primary problem situation, the quality of the schedules is derived from the service to the custo-
mers, who compare the actual completion times of tasks and projects with their due dates and deadlines. 
Other quality measures are discussed in Section 2.5. 
A planning session will generally start with the inspection and processing of data from the sales depart-
ment and from the operational departments. From these data, the parameter values of a decision problem 
are derived. This problem type will now be described more precisely. 
2.2. Verbal description of problem type 
A set of tasks is to be processed by a set of resources. For each task, there is a release time and a deadline, 
which define a time interval in which the task must be processed. Once a task is started it must be com-
pleted without interruption. 
For any two tasks, there are a lower bound and an upper bound on the length of the time period 
between the completion of one task and the start of the other. Simple precedence constraints are obtained 
by setting the lower bound to zero and the upper bound to an appropriately large number. 
A function may be performed by various combinations of resources, each with its own speed. In gen-
eral, each function has a class of feasible resource sets, and the processing time of a task depends on the 
feasible resource set that is chosen to perform the function it requires. The processing time is the amount 
of work (i.e., the number of units of the function) required by the task divided by the speed of the feasible 
resource set. 
No resource can be allocated to two tasks at the same time. If a set of resources is allocated to a task, 
then each of its constituent resources is occupied by that task from its starting time until its completion 
time. For each resource there is a set of time intervals during which the resource is available. 
The above description suffices to define feasible schedules. To measure the quality of a schedule, we 
need at least one criterion. The due date of a project or a task is a point in time at which it should ideally 
be completed. The length of the time period between the completion of a task and its due date is called 
earliness (if completion occurs before the due date) or tardiness (if completion occurs thereafter); these 
concepts are relevant for 'just in time' planning strategies. Earliness and tardiness of a task are multiplied 
by the earliness weight and tardiness weight of that task, respectively. There are now four obvious overall 
criteria: maximum earliness (i.e., the maximum weighted earliness of any task), maximum tardiness, total 
earliness (i.e., the sum of the weighted earlinesses over all tasks), and total tardiness. Each weighted sum 
of these four is an overall criterion. All these weights are crucial parameters. They can be used to specify 
task priorities and to choose between minmax and minsum criteria. 
The input format allows the specification of various sets of earliness weights and tardiness weights for 
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the tasks and various sets of overall weights. A DSS should provide support for the minimization of a sin-
gle criterion as well as for the minimization of multiple criteria. 
2.3. Comments on problem type 
Before defining the data structure of the problem, let us comment on its generality, its complexity, and its 
limitations. First, any model representing this situation covers a rich variety of problem types, including 
network planning and all the favorites from deterministic machine scheduling theory. Secondly, optimiza-
tion may seem like a difficult task, but even answering the simple question if there exists a feasible 
schedule or not is, in general, far from trivial. Finally, many aspects that would make the scheduling situa-
tion more realistic are not included. To mention a few: 
- preemption, or task splitting, is not allowed; 
- simultaneous processing of more than one task by the same resource, or resource splitting, is not 
allowed; 
- change-over times, which can occur when two tasks are performed consecutively by the same resource, 
are not considered; 
- there are no random effects: the model is completely deterministic. 
In spite of these limitations, we feel that the planning situation as sketched above is already general and 
complex enough. No matter how many bells and whistles we append, anyone involved in practical pro-
duction planning can come up with further additions, each of them perfectly reasonable from a real-world 
point of view. For the exercise, however, we do not need a perfect picture of a real planning situation, but 
a suitable prototype. 
2.4. Data structure of problem instance 
The purpose of this section is the specification of the structure of the data that define a problem instance 
and a solution in terms of a relational data model. In Section 3.2 the format of a file to represent these data 
will be specified. 
We distinguish four sets of tables for the specification of projects, resources, criteria, and schedules, 
respectively. 
Each table is defined by the name of the table and the list of the names of its attributes. The attributes 
that together constitute a key for the table will be indicated. References between tables will also will be 
indicated. Some attributes are indicated as optional, which means that they may have the value nil. With 
each table the integrity requirements are discussed. 
2.4.1. Projects. The names of the tables which specify the projects are projects, tasks, and precedence, 
respectively. 
The table projects has the following attributes: 
project identifier 
release time 
due date 
deadline 
(key) 
(optional) 
(optional) 
(optional) 
All tasks of the project should be processed in the time interval as defined by the release time and the 
deadline of the project. Ideally, the project should be completed at its due date, which lies in the time 
interval [release time, deadline]. 
If the release time is nil, then it can be reset to a sufficiently early time, which might be derived from the 
release times of the tasks or from the opening times of the resources. Similarly, if the deadline is nil, it can 
be reset to a sufficiently late time, which might be derived from the deadlines of the tasks or from the clos-
ing times of the resources. If the due date is nil, then the project has no due date but one or more tasks 
may have their own due dates. 
The table tasks has the following attributes: 
project identifier 
task identifier 
function identifier 
function capacity requirement 
release time 
due date 
deadline 
object identifier 
(key, refers to projects) 
(key) 
(refers to functions) 
(optional) 
(optional) 
(optional) 
(optional) 
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The function capacity requirement is the amount of work required by the task. The processing time of a 
task is obtained by dividing this amount by the speed of the resource set which is allocated to it. The task 
should be processed in the time interval defined by its release time and its deadline. Ideally, the task 
should be completed at its due date, which lies in the time interval [release time, deadline]. The release 
time and deadline should be in the time interval defined by the release time and deadline of the project. If 
the release time or deadline are nil, then they can be reset to sufficiently early or late times, respectively, 
which might be derived from the release time and deadline of the project or from the opening times and 
closing times of the resources. If the due date is nil, then there is no due date for this task. If the object 
identifier is nil, then there is no object for this task, or, equivalently, the object is unique for this task. 
The table precedence has the following attributes: 
project identifier (key, refers to projects) 
taskl identifier (key, refers to tasks) 
task2 identifier (key, refers to tasks) 
minimum waiting time (optional) 
maximum waiting time (optional) 
Precedence constraints occur only between tasks of the same project. The waiting time is the length of the 
time interval between the completion time of task l and the starting time of task2. If the minimum waiting 
time is nil, then it is reset to zero. If the maximum waiting time is nil, then there is no upper bound on the 
waiting time. The minimum and maximum waiting time may be negative. If the table does not contain a 
precedence constraint between two tasks, then these tasks can be processed in any order, without bounds 
on the waiting time. 
2.4.2. Resources. The names of the tables which specify the resources are resources, availabilities, resource 
sets, and functions, respectively. 
The table resources has the following attributes: 
resource identifier (key) 
kind identifier (optional) 
department identifier (optional) 
If the kind identifier is nil, then the kind of the resource is apparently left unspecified. If the department 
identifier is nil, then the resource does not belong to a specific department. This table is included to facili-
tate the grouping of resources according to their kind (e.g., personnel or equipment) and the operational 
departments of the organization. This may be used in the presentation of data and results and even to 
analyze the problem and to develop a solution strategy. 
The table availabilities has the following attributes: 
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resource identifier 
opening time 
closing time 
(key, refers to resources) 
(key) 
The resource is available from its opening time until its closing time. If several time windows are specified 
for the same resource, then they should be disjoint. The minimum of the opening times of the resources is 
the beginning of the next production period. 
The table resource sets has the following attributes: 
resource set identifier 
resource identifier 
(key) 
(key, refers to resources) 
The resource is a member of the set. A resource may be a member of several sets. 
The table functions has the following attributes: 
function identifier (key) 
resource set identifier (key, refers to resource sets) 
speed 
2.4.3. Criteria. The names of the tables which specify the criteria are task criteria, project criteria, and 
overall criteria, respectively. 
The table task criteria has the following attributes: 
task weights identifier 
project identifier 
task identifier 
earliness weight 
tardiness weight 
(key) 
(key, refers to projects) 
(key, refers to tasks) 
(optional) 
(optional) 
If a weight is nil, it is reset to zero. If a task with a due date does not occur in this table, then both weights 
are zero. If a task occurs in this table but has no due date, then the weights are ignored. 
The table project criteria has the following attributes: 
project weights identifier (key) 
project identifier (key, refers to projects) 
earliness weight (optional) 
tardiness weight (optional) 
If a weight is nil, it is reset to zero. If a project with a due date does not occur in this table, then both 
weights are zero. If a project occurs in this table but has no due date, then the weights are ignored. 
The table overall criteria has the following attributes: 
criteria identifier 
project weights identifier 
task weights identifier 
maximum earliness weight 
total earliness weight 
maximum tardiness weight 
total tardiness weight 
(key) 
(key, refers to project criteria, optional) 
(key, refers to task criteria, optional) 
(optional) 
(optional) 
(optional) 
(optional) 
The project weights identifier and the task weights identifier cannot both have the value nil. If a weight is 
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nil, it is reset to zero. If all four weights are zero, then the project criteria and the task criteria as referred 
to by the project weights identifier and the task weights identifier respectively, are considered as multiple 
criteria. Otherwise, the four weights define a single criterion. 
2.4.4. Schedules. The name of the table which specifies one or more schedules is schedules. It has the fol-
lowing attributes: 
schedule identifier 
criteria identifier 
project identifier 
task identifier 
resource set identifier 
starting time 
completion time 
2.5. Extensions 
(key) 
(key, refers to overall criteria) 
(key, refers to projects) 
(key, refers to tasks) 
(key, refers to resource sets) 
(optional) 
The problem situation as described above is oriented towards the optimal meeting of due dates, where 
optimality is defined with the help of one or more criteria. Instead of or alongside these criteria, other cri-
teria may be of interest. Resources might be available at a price and the planner might wish to minimize 
total costs or to use the tardinesses of projects and the costs as simultaneous criteria. Another criterion to 
measure the quality of a schedule is its robustness against perturbations of the speeds of resources. The 
participants are encouraged to supplement their problem instances with criteria of their own choice. This 
should, however, not disable their systems to assist in solving the primary problem type. 
3. DECISION SUPPORT SYSTEM 
3.1. Functional requirements and suggestions 
The minimal functional requirements of a system are its ability to read any problem instance as input and 
to write a schedule as output. It would be useful if it can also read schedules (that, for example, serve as 
initial solutions) and write problem instances. 
Between reading and writing, there is arithmetic as well as interaction with the user of the system. It is 
up to the participants to design and implement functions which enable the user to mix his insight with 
algorithmics. 
We indicate some functions as suggestions for the participants. 
Consistency checking. The system might help the planner to detect inconsistencies in the input data. 
Updating of data. During the planning session the planner might wish to reset weights or other data in 
order to guide the solution process. Needless to say, the original problem instance must be used to assess 
the feasibility and the quality of the final schedule. 
Manual scheduling. The planner might wish to develop a schedule from scratch or to modify a schedule. 
Automatic scheduling. The system might be able to generate or modify a schedule, without human 
interference. 
Feasibility relaxation. The system might allow the planner to treat certain constraints (e.g., release times 
and deadlines) as soft constraints. 
Inspection. The system could provide different views of a problem instance or a schedule. 
3.2. Technical specifications 
For exercises in man-machine interaction, the use of two types of resources has to be indicated. As to 
human effort, about one man-year seems reasonable. As to machinery, the choice is also left to the partici-
pants. However, during the comparative evaluation each system should be available at IIASA. The parti-
cipants should then either use a machine provided by IIASA (i.e., an IBM PC/XT or AT with a MicroSoft 
mouse and CGA or EGA card, or a compatible configuration) or bring their own equipment. Further-
more, the machine should be able to use 51/.i inch, DS, DD disks. 
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We now define the format of ASCII files for the exchange of data among the participants. A problem 
instance and a schedule consist of the tables as defined in Section 2.4 in that order. We assume that each 
problem instance will be stored as a separate file. Another file will contain one or more schedules. On the 
file each table consists of a headline, followed by a number of lines with data and closed by an endline. 
The headline consists of an asterisk in the first position, immediately followed by the name of the table. 
Each dataline contains the values of the attributes, in the order as specified in Section 2.4. The first 
position of these lines is left blank. Subsequent attributes are separated by a comma; the last attribute is 
followed by a semicolon. All attributes have a fixed length: ten positions for identifiers (left justified) and 
seven positions for numerical data (right justified). If all positions are blank, then the attribute has the 
value nil. Numerical data must be given in scientific format (Pascal format). 
The endline consists of an asterisk in the first position. 
Data may be interspersed with comments. An exclamation point indicates that the remainder of the line 
contains comments only. 
Extensions of the primary problem can be specified with the help of additional tables, which should be 
appended to the tables defined here. 
A program to test files for conformity with the formats will be available to the participants. 
4. EVALUATION AND PUBLICATION 
4.1. Comparative evaluation 
Progress will be discussed during meetings in the spring and the fall of 1988. The final evaluation will be 
at IIASA in the spring of 1989. The evaluation includes the testing of systems on problems from other 
participants. The size of problems to be run is restricted by the available ardware. Each participant should 
provide a functional description of his system to the meeting. 
4.2. Publication 
It is envisaged that the results of the exercise will be published in book form under the auspices of IIASA. 
The book should contain a description of the design and implementation of each of the contributed sys-
tems and a report of their comparative evaluation. It could also include papers on original methodological 
or algorithmic aspects of the systems. The copyright of a software product developed in the context of the 
exercise remains entirely with the researcher or group of researchers or institute responsible for develop-
ing it. 
APPENDIX 1. MATHEMATICAL DEFINITION OF PROBLEM TYPE 
We define an optimization model with a single criterion function. The participants in the exercise may 
choose to use multiple criteria of the types defined here. Moreover, they may use additional criteria of 
other types and they may treat constraints of the problem as soft constraints. 
The model does not include the concept of a project. The release times, due dates and deadlines of pro-
jects can be modelled with the help of appropriately defined dummy tasks. The availability of resources 
can be modelled by means of an appropriate task for each time interval during which a resource is una-
vailable. The model does not include the concept of objects to which functions are applied. These objects 
are considered as resources. The object associated with a task is a member of each feasible resource set for 
that task. 
Data. There is a set R of resources and there is a set T of tasks. For each task T E T, there is 
- a release time a (T) and a deadline b (T), 
- a class F(T) of feasible resource sets, with F(T) c 2R (the class of all subsets of R), 
- a due dated (T), an earliness weight v (T) and a tardiness weight w (T). 
For each ordered pair of tasks (T, U) E TXT, there are limits a(T, U) and f3(T, U) on waiting time. For 
each task T ET and each of its feasible resource sets F E F(T), there is a processing time p (T,F). Finally, 
there are four weights v rnax' w rnax' v sum' w sum. 
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Schedule. A schedule is a pair (F,S) of functions on T. In schedule (F,S) task TE T is processed by a 
feasible resource set F(T) E F(T) and has a starting time S(T). We define the completion time of task 
TE Tby C(T) = S(T)+p(T,F(T)). 
Feasibility. A schedule (F,S) is feasible if it satisfies 
- release dates and deadlines: 
VT ET: a(T).;:;; S(T), C(T).;:;; b(T); 
- limits on waiting time: 
VT, U ET: a(T, U).;:;; S(U)-C(T).;:;; {3(T, U); 
- resource capacities: 
\;/ T,U ET: F(T)nF(U)=/= 0 ~ (C(T):,;:;; S(U) or C(U):,;:;; S(T)). 
Optimality. A schedule (F,S) defines for each task T ET: 
- a weighted earliness V(T) = v(T)·max{O,d(T)-C(T)}, 
- a weighted tardiness W(T) = w(T)·max{O,C(T)-d(T)}. 
These are aggregated in four criteria: 
- the maximum earliness V max = maxTET{ V(T)}, 
- the maximum tardiness W max = maxTET{W(T)}, 
- the total earliness V sum = ~T ET V ( T), 
- the total tardiness Wsum = ~TET W(T). 
The overall optimality criterion is given by 
Z = Vmax V max +wmax W max +vsum Vsum +wsum Wsum· 
The objective is to find a feasible schedule that minimizes Z. 
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APPENDIX 2. EXAMPLE OF PROBLEM INSTANCE AND SCHEDULE 
example of problem instance 
in this example there are two projects, 
each consists of the printing and binding of a book 
*projects 
!project_id,release, 
voll 
vol2 
* 
*tasks 
!project id,task id 
voll - ,print 
voll ,bind 
vol2 ,print 
vol2 ,bind 
* 
! printing precedes 
*precedence 
!project id,taskl id 
voll - ,print-
vol2 ,print 
* 
due, 
100, 
125, 
, function 
,print 
,bind 
,print 
,bind 
binding 
,task2 id 
,bind -
,bind 
dead; 
130; 
140; 
capreq,release, 
500, 19, 
600, 
250, 40, 
400, 
,minwait,maxwait; 
10, 30; 
10, 40; 
! the shop has two presses but a single operator 
! there are two men for binding the books 
*resources 
!res id 
pressl 
press2 
Smith 
Wright 
Fisher 
* 
,kind_id 
,eq 
,eq 
,p 
,p 
,p 
*availabilities 
!res id 
pressl 
press2 
Smith 
Wright 
Fisher 
Fisher 
* 
open, 
20, 
1, 
17, 
125, 
o, 
40, 
,dept_id 
,pr 
,pr 
,pr 
,bn 
,bn 
close; 
1000; 
1000; 
1000; 
1000; 
30; 
1000; 
; 
; 
due, 
70, 
dead, object 
! if a press is run it requires the constant attention of an operator 
! Wright and Fisher can work simultaneously on the same task 
*resource sets 
!set id ,res id 
runl ,pressl : 
runl ,Smith ; 
run2 ,press2 ; 
run2 ,Smith ; 
Wr ,Wright ; 
Fi ,Fisher 
,Wright ; 
,Fisher ; 
Wr Fi 
Wr-Fi 
* 
! continued on next page 
; 
! continued from previous page 
*functions 
!func id 
* 
print 
print 
bind 
bind 
bind 
,set id 
,runl 
, run2 
,Wr 
,Fi 
,wr_Fi 
speed; 
25; 
6; 
30; 
35; 
70; 
! the earliness of the printing of voll is of interest 
*taskcriteria 
!t w id ,project id,task id , earl w, tard w; 
epvl ,voll - ,print -1, ; 
* 
! the tardinesses of the two projects are to be minimized 
*projectcriteria 
!p w id ,project id, 
tard ,voll -
tard ,vol2 
* 
earl_w, tard_w; 
1; 
1; 
!crit id 
critl 
crit2 
crit3 
,p_w_id 
, 
,tard 
,tard 
,t_w_id 
,epvl 
, max ew, tot_ew, max_tw, tot_tw; 
- 1, 
* 
! example 
*schedule 
!sched id 
* 
Sehl 
schl 
schl 
schl 
of schedule 
,crit id 
,crit2 
,crit2 
,crit2 
,crit2 
, 
,project id,task id 
,voll - ,print 
,voll ,bind 
,vol2 ,print 
,vol2 ,bind 
,set id 
,run2 
,Fi 
, runl 
,Wr 
start, 
17, 
115, 
101, 
125, 
1; 
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compl; 
101; 
133; 
111; 
139; 

